

Cutover Strategy

Cutover Objective

Perform final migration into production with minimal downtime.

Pre-Cutover Activities

- Freeze source system
- Backup production data
- Validate ETL jobs

Cutover Activities

- Execute final ETL load
- Validate migrated records
- Business verification

Rollback Plan

If migration fails, restore previous production environment from backup.

Hypercare Support

Post go-live support for 2 weeks with daily monitoring.