

## Risk and Issue Log

### Project Risks

- Data loss during migration
- ETL failures
- Downtime during cutover
- Incorrect advisor mapping

### Mitigation Plan

- Backup source systems
- Execute mock migrations
- Implement rollback strategy

### Issue Tracking

All migration issues tracked in Jira with severity and resolution timelines.

### Escalation Matrix

Critical issues escalated to Project Manager and Sponsor immediately.